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26 August 1958

SUBJECT: Contimuation of Work on “C" Configuration
T0: Contracting Officer

Beference your letter DPS-3093 dated 15 August 1958 which
forwarded Perkin-Elmer's revised proposal for contimuing work
on "C" configuration until 22 August 1958, The statement of
work included in this proposal appears to be satisfactory, and
it is requested that I_L:lbe obligated to Contract No,
HF=32-27 to cover this additional work,

The attached memorandum sumsrizes the meeting held at
this Headquarters on 21 August 1958 to discuss progress made
by P-E and Hycon toward improving the "C" configuration, In
confirmation of the verbal go-shead given to P-E at this meeting,
it 1s requested that the Period of Performance of Contract No.
HF-32-27 be extended to 30 September 1958 to allow the contractor
to install modifications developed during the previocus flight
tests and to conduet four typlcal mission profile flights using
this configuration. Upon completion of this work, the contractor
will prepare the equipment for delivery to Laughlin AFB.

You are requested to obtain a proposal from P-E in accordance
with the above for the additional work through 30 September 1958

to include their subcontract effort with Hycon. Obligation of
FOG funds not to exceed is authorized to cover this

WOIko v
25X1A (
T & /A
/€ AP ACT A ’75 K
2 2 o / ey 5>
L - -
60 0! f /f/ﬂ
/) c

’r/ o) s . :‘-"C
J=ep 0T
CLASG ORANGID TUD T8 .8 G ’
Approved For-Releas 2902/08/072 CIA-RDP81B00878R000100060017-2
S TR
o IG/“/ }l R T A



a»r_imuj
 DPS- 3748

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060017-2
MEMO FOR THE RECCRD: N

COPY ; OF 2

"C* CAMERA CONFIGURATION CONFERENCE
& August 1956

With reference to the “C" Configuration Conference held at this
Headquarters on 22 May 1958 wherein the Air Force assumed full responsi-
bility for the development of the "C" camera configuretion and as a result
of the mibject conference directed certain modifications to the "C" cone
figarat ion, This modification program was to have been completed 1 August
1958, However, due to an aircraft accident, the availability of a flight
test vehicle delayed this program for approximately three weeks and accorde
ingly, the work was not completed until 15 August and e review ard examimation
of the results obtained were held this date, The cost of the original medi-
ficatd on program was budgeted at stimtes of this cost 25X1
indicate an overrun of approxima

Film clips and flight lest data were reviewed on 21 August snd it is
uy opinion as well as that of others attending the conference, that cone
siderable improvement was made to the "C" configuration, The definition
of this improvement expressed in lines per millimeter indicates improve-
ment. from sbout 10 lines per millimeter to sppreximately 17 lines per
willimeter, However, visual examination of the negatives and prints to
the uneducated eye indicate a far greater improvement has been obtained,
Approzimately 90% of the format appears now to be in focus compared to
approzimately 5% previously., Without exception all conferees agreed that
further improvement of the "C" configuration is possible and desirable,
Diffieulty in obtaining further improvement remains the question, Lacking
any guidance other than that implied and normally assumed by this office,
the contractor was directed to proceed to permanently install rmodifications
used during the previous flight test and to conduct four typical missien
profile fligits, the film to be processed and evaluated by SAC urite. In
this fashion, it is our intent to ascertain the effectiveness of this
Weapole

The contractor wae also requested to submlt a proposal for contractor
support of this one camera within the SAC organization, Tentatively this
includes one field engineer, 0IC, pessibly one optics technician, and two
camera frame field service technicians, Also, the contractor is to recom-
mend the types of eskills and amount of training required of SAC, The
contractor was also requested to sutmit a proposal for the rework and
firther modification of an additional "C" configuration, Implementation
of this proposal dspends upon recumendations received from SAC as to
how acceptable the present configiration may or may net be,
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®0# Camera Configuration Conference, 21 Augst 1958

Cests and support of the modifications and testing of the *Cv
configuration appear to be following a per month scind‘.;zle. 25X 1
Addit ional funds will be required to support any ther modification
programs and improvemsnts to the additienal "C¥ configuration,

Samples of the film clips and prints will be forwarded to Hq SAC
for thsir evaluatien., Project Headquarters exgressed keen interest in
the furthering of the development of the "C¥ configuration, however,
no of fers or funds support has been made to date,

Mr. Denard of WSSC was directed to ship 18 rolls of "CY film to the '
flight test ecenter in support of the further test work,

?araonnel attenxding this conference werel

Hq AMD, USAF
Hq ARDC, USAF
Hq AMC, USAF
oD
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DOD

P=E

P-E
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Hycon

Hycon

Hycon
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